

Exhibit C1

nms-schedule

Project Start: Mon [REDACTED]
Project Finish: Mon [REDACTED]

Tasks

ID	Task Name	Duration	Start	Finish	Resource Names
1	Implementation	237 days	Mon [REDACTED]	Fri [REDACTED]	
2	Milestone 1 (Basic Workflow)	33 days	Mon [REDACTED]	Fri [REDACTED]	
3	Learning Curve	5 days	Mon [REDACTED]	Fri [REDACTED]	Sudhir
4	Infrastructure Work	25 days	Mon [REDACTED]	Tue [REDACTED]	
5	Persistence	7 days	Mon [REDACTED]	Tue [REDACTED]	
6	XML Mapping For Device	1 day	Mon [REDACTED]	Mon [REDACTED]	Yun
7	Save Plan	3 days	Tue [REDACTED]	Thu [REDACTED]	Yun
8	Open Plan	2 days	Fri [REDACTED]	Mon [REDACTED]	Yun
9	Delete Plan	1 day	Tue [REDACTED]	Tue [REDACTED]	Yun
10	Object Model/Transactions	5 days	Mon [REDACTED]	Tue [REDACTED]	Jim
11	DP Simulator Changes	3 days	Wed [REDACTED]	Fri [REDACTED]	Jim
12	Network IO	9 days	Mon [REDACTED]	Mon [REDACTED]	Jim
13	UI	25 days	Mon [REDACTED]	Tue [REDACTED]	
14	New Plan	5 days	Mon [REDACTED]	Fri [REDACTED]	Charleston
15	Open Plan	2 days	Mon [REDACTED]	Tue [REDACTED]	Charleston
16	Save Plan	2 days	Wed [REDACTED]	Thu [REDACTED]	Charleston
17	Save As Plan	1 day	Fri [REDACTED]	Fri [REDACTED]	Charleston
18	Delete Plan	2 days	Mon [REDACTED]	Tue [REDACTED]	Charleston
19	Basic Wizard Updates	3 days	Mon [REDACTED]	Wed [REDACTED]	Allan
20	Revert	2 days	Thu [REDACTED]	Fri [REDACTED]	Allan
21	Deploy	5 days	Mon [REDACTED]	Fri [REDACTED]	Allan
22	View Layouts and UI Navigation	10 days	Mon [REDACTED]	Tue [REDACTED]	Charleston,Sudhir
23	Basic Config Model (Mapping/Model/UI)	14 days	Mon [REDACTED]	Mon [REDACTED]	
24	Basic Device and Ports	12 days	Wed [REDACTED]	Mon [REDACTED]	Yun

25	Device VLAN	10 days	Mon [REDACTED]	Fri [REDACTED]	Sudhir
26	Basic Verification	5 days	Mon [REDACTED]	Fri [REDACTED]	
27	Config Rules	5 days	Mon [REDACTED]	Fri [REDACTED]	Allan
28	Milestone 1 Unit Tests	5 days	Mon [REDACTED]	Fri [REDACTED]	Yun,Jim,Charleston,Allan,
29	Milestone 2 (Config Rev2, Client and Performance)	55 days	Mon [REDACTED]	Mon [REDACTED]	
30	Config Model Updates (Mapping/Model/UI)	43 days	Wed [REDACTED]	Mon [REDACTED]	
31	AAA	6 days	Wed [REDACTED]	Wed [REDACTED]	Yun
32	Dot1x	8 days	Thu [REDACTED]	Mon [REDACTED]	Yun
33	IP Aliasing Support	2 days	Fri [REDACTED]	Mon [REDACTED]	Kishan
34	RF Planning	45 days	Mon [REDACTED]	Mon [REDACTED]	
35	RF Planning Design	7 days	Mon [REDACTED]	Tue [REDACTED]	Sudhir
36	Model Definition + Persistence	5 days	Wed [REDACTED]	Tue [REDACTED]	Sudhir
37	Floor Wizard (Skeleton)	5 days	Wed [REDACTED]	Tue [REDACTED]	Sudhir
38	Area Wizard	2 days	Wed [REDACTED]	Thu [REDACTED]	Sudhir
39	Network Design Operation Wizard	5 days	Fri [REDACTED]	Thu [REDACTED]	Sudhir
40	Add New Obstacle and Loss Assignments	3 days	Fri [REDACTED]	Wed [REDACTED]	Sudhir
41	Network Design - Finalize Algorithm	5 days	Thu [REDACTED]	Wed [REDACTED]	Sudhir
42	Network Design - Algorithm Implementation	8 days	Thu [REDACTED]	Mon [REDACTED]	Sudhir
43	Calculation and Display of Coverage	5 days	Tue [REDACTED]	Mon [REDACTED]	Sudhir
44	Performance (UI/Model/Mapping)	19 days	Mon [REDACTED]	Thu [REDACTED]	
45	Net IO Infrastructure Updates	10 days	Mon [REDACTED]	Fri [REDACTED]	Jim
46	UI Infrastructure Updates for Perf	3 days	Mon [REDACTED]	Wed [REDACTED]	Allan
47	Port Level	8 days	Thu [REDACTED]	Mon [REDACTED]	Allan
48	Chassis Level	8 days	Tue [REDACTED]	Thu [REDACTED]	Allan
49	Client	15 days	Tue [REDACTED]	Tue [REDACTED]	
50	Client Design	5 days	Tue [REDACTED]	Mon [REDACTED]	Yun
51	Cluster Config Changes	5 days	Mon [REDACTED]	Fri [REDACTED]	
52	Cluster Model	2 days	Tue [REDACTED]	Wed [REDACTED]	Yun
53	Mapper Support	1 day	Mon [REDACTED]	Mon [REDACTED]	Yun
54	Device Interface Support	2 days	Tue [REDACTED]	Wed [REDACTED]	Jim
55	View Layout Changes	2 days	Thu [REDACTED]	Fri [REDACTED]	Yun
56	Cluster Sync Logic	4 days	Thu [REDACTED]	Wed [REDACTED]	Jim
57	Summary GUI Page	2 days	Tue [REDACTED]	Wed [REDACTED]	Yun
58	Find Client Wizard	3 days	Thu [REDACTED]	Mon [REDACTED]	Yun

59	Network IO Integration	4 days	Thu [REDACTED]	Tue [REDACTED]	
60	Simulate Clusters	1 day	Thu [REDACTED]	Thu [REDACTED]	Jim
61	Implement Client Queries	3 days	Fri [REDACTED]	Tue [REDACTED]	Jim
62	Integration with embedded DP Simulator	14 days	Wed [REDACTED]	Mon [REDACTED]	Jim
63	Config/Image Management (Initial)	4 days	Wed [REDACTED]	Mon [REDACTED]	
64	Design	4 days	Wed [REDACTED]	Mon [REDACTED]	Yun,Jim
65	Jeff Learning Curve	5 days	Tue [REDACTED]	Mon [REDACTED]	Jeff
66	Spanning Tree Model/Mapping/UI	11 days	Tue [REDACTED]	Tue [REDACTED]	Jeff
67	Security Admin (UI/Persistence)	4 days	Wed [REDACTED]	Mon [REDACTED]	Jeff
68	Kishan Learning Curve	4 days	Mon [REDACTED]	Thu [REDACTED]	Kishan
69	Milestone 2 Unit Tests	10 days	Tue [REDACTED]	Mon [REDACTED]	Yun,Sudhir,Jim,Jeff,Kishan
70	Milestone 3 (Verify/Fault/ConfigVersion/Reports)	42 days	Tue [REDACTED]	Fri [REDACTED]	
71	Training	2 days	Tue [REDACTED]	Wed [REDACTED]	Sudhir
72	Policy Updates	8 days	Tue [REDACTED]	Thu [REDACTED]	
73	Integrate Apply/Sync Menu Actions into Single Action and Wizard	5 days	Tue [REDACTED]	Mon [REDACTED]	Allan
74	Resolve Policy Sync Issues in other functions	3 days	Tue [REDACTED]	Thu [REDACTED]	Allan
75	Config Model Updates	14 days	Tue [REDACTED]	Fri [REDACTED]	
76	ISL Config	2 days	Tue [REDACTED]	Wed [REDACTED]	Jeff
77	NTP Config	2 days	Thu [REDACTED]	Fri [REDACTED]	Jeff
78	DNS Client	2 days	Mon [REDACTED]	Tue [REDACTED]	Jeff
79	Logging Config	3 days	Wed [REDACTED]	Fri [REDACTED]	Jeff
80	HTTP Config	2 days	Mon [REDACTED]	Tue [REDACTED]	Jeff
81	ACL	7 days	Thu [REDACTED]	Fri [REDACTED]	Kishan
82	IGMP Snooping	4 days	Tue [REDACTED]	Fri [REDACTED]	Allan
83	VLAN Updates	4 days	Thu [REDACTED]	Tue [REDACTED]	Sudhir
84	RF Planning Updates	24 days	Wed [REDACTED]	Mon [REDACTED]	Sudhir
85	Config/Image Management	24 days	Tue [REDACTED]	Fri [REDACTED]	
86	Initial NetIO API Implementation	5 days	Tue [REDACTED]	Tue [REDACTED]	Jim
87	Net IO Updates for versioning (Cfg/Image/Bootrom Push, Cfg Pull)	3 days	Wed [REDACTED]	Fri [REDACTED]	Jim
88	Config File Push	5 days	Mon [REDACTED]	Fri [REDACTED]	Jim
89	Initial UI Implementation	5 days	Tue [REDACTED]	Mon [REDACTED]	Yun
90	Version Management UI	8 days	Tue [REDACTED]	Thu [REDACTED]	Yun
91	Image Push	5 days	Fri [REDACTED]	Thu [REDACTED]	Yun
92	Image Parsing	6 days	Fri [REDACTED]	Fri [REDACTED]	Yun

93	Jumppad API (Initial Development)	5 days	Fri	Thu	Allan
94	Jumppad API Complete	5 days	Fri	Thu	Allan
95	Verification Updates	15 days	Mon	Fri	
96	Rule System Design Updates	5 days	Mon	Fri	Kishan
97	Rule System Implementation	10 days	Mon	Fri	Kishan
98	Certificate Handling for DP Comms	2 days	Mon	Tue	Jim
99	Boot status display in UI	1 day	Wed	Wed	Jim
100	Fault (UI/Model/Mapping)	15 days	Tue	Mon	
101	Initial integration of syslog viewer with devif	5 days	Tue	Mon	Jeff
102	Updates for fault UI to support Trapeze specific events	10 days	Tue	Mon	
103	Wireless Related	5 days	Tue	Mon	Jeff
104	Wired Related	5 days	Tue	Mon	Jeff
105	Milestone 3 Unit Tests	12 days	Tue	Fri	Yun,Jim,Sudhir,Allan,Jeff,I
106	Alpha Development	57 days	Mon	Fri	
107	Custom UI Views	10 days	Mon	Tue	Kishan
108	RF Planning Finalize	40 days	Mon	Wed	
109	Work Order Generation	7 days	Mon	Tue	Sudhir
110	Floor Wizard Changes	5 days	Tue	Mon	Sudhir
111	DXF Integration Effort	4 days	Fri	Wed	Sudhir
112	RF Verification	26 days	Thu	Thu	
113	Dual Homing Support	8 days	Thu	Mon	Sudhir
114	Physical Topology Verification	10 days	Fri	Thu	Sudhir
115	Rules Implementation	4 days	Thu	Tue	Kishan
116	Final Model/Config Updates	26 days	Mon	Thu	
117	Fix Event Viewer Bugs	3 days	Mon	Wed	Jeff
118	STP Model/UI Rework	5 days	Thu	Fri	Jeff
119	Syslog Config/UI Updates	3 days	Mon	Thu	Jeff
120	Cluster Management Updates	7 days	Mon	Thu	Yun
121	Load Sharing Groups/Port Groups	7 days	Fri	Tue	Yun
122	AAA Updates	8 days	Wed	Fri	Yun
123	ACL Mapping Updates	5 days	Thu	Wed	Kishan
124	AP Config Changes	3 days	Tue	Thu	Sudhir
125	Performance UI Updates	10 days	Mon	Tue	
126	AP/RF Level	10 days	Mon	Tue	Allan
127	CLI/XML Import Mapping Only	10 days	Mon	Thu	Jim
128	XML/CLI Export Mapping	10 days	Fri	Thu	Jim
129	Client Management Updates	3 days	Mon	Wed	

130	Find Client Wizard Updates	3 days	Mon	Wed	Yun
131	Device Status Features	10 days	Fri	Thu	Jeff
132	Installation	11 days	Wed	Wed	
133	Initial Licensing Implementation	8 days	Wed	Fri	Kishan
134	Windows XP	3 days	Mon	Wed	Kishan
135	Alpha Integration Work	10 days	Mon	Fri	Jim,Yun,Jeff,Kishan
136	Alpha QA Support	15 days	Mon	Fri	Yun,Jim,Sudhir,Jeff,Kishan
137	Beta Development	50 days	Mon	Fri	
138	RF Planning Updates	12 days	Mon	Tue	Sudhir
139	DWG Integration Effort	3 days	Wed	Fri	Sudhir
140	Mobility Profile/ACL Cleanup	4 days	Mon	Thu	Kishan
141					
142	Change Handler Work	5 days	Mon	Fri	
143	Infrastructure	2 days	Mon	Tue	Jim
144	Mobility Domain	5 days	Mon	Fri	Jeff
145	Chassis	1 day	Wed	Wed	Jim
146	MP	2 days	Thu	Fri	Jim
147					
148	Miscellaneous Changes	12 days	Mon	Tue	
149	Refresh From Net Cleanup	3 days	Mon	Wed	Jim
150	Proxy Wizard Changes	2 days	Thu	Fri	Jim
151	Boot status unhook	1 day	Mon	Mon	Jim
152	Distribute Config/Image Updates	1 day	Tue	Tue	Jim
153	Run Rules On Upload/Import	1 day	Wed	Wed	Jim
154	Inventory Report	4 days	Thu	Tue	Jim
155					
156	Client Management Updates	9 days	Mon	Thu	
157	Client History	4 days	Mon	Thu	Yun
158	Client RF Topology	5 days	Fri	Thu	Yun
159					
160	Performance UI Updates	9 days	Wed	Mon	
161	RF Aggregation	4 days	Wed	Mon	Allan
162	Client Level	5 days	Tue	Mon	Allan
163					
164	Priority 1 Print Features	4 days	Tue	Fri	
165	Print Spider View	1 day	Tue	Tue	Allan
166	Save Stats Table To File	2 days	Wed	Thu	Allan
167	Export Event list	1 day	Fri	Fri	Allan

168					
169	Final Model/Config Updates	13 days	Mon [REDACTED]	Wed [REDACTED]	
170	Wired Authen Port Updates	5 days	Mon [REDACTED]	Fri [REDACTED]	Jeff
171	Guest VLAN Support	3 days	Fri [REDACTED]	Tue [REDACTED]	Yun
172	SNMP (Reduced Functionality) Config Support	3 days	Mon [REDACTED]	Wed [REDACTED]	Jeff
173	Syslog Updates	2 days	Thu [REDACTED]	Fri [REDACTED]	Jeff
174	Redundant Port Support	3 days	Mon [REDACTED]	Wed [REDACTED]	Jeff
175					
176	Rogue AP Detection	17 days	Fri [REDACTED]	Mon [REDACTED]	
177	Control/Config	5 days	Fri [REDACTED]	Thu [REDACTED]	Kishan
178	Visibility Verification/Display/Monitoring	12 days	Fri [REDACTED]	Mon [REDACTED]	Kishan
179					
180					
181	Beta System Test (includes Optimization/Scaling Work)	25 days	Mon [REDACTED]	Fri [REDACTED]	Yun,Jim,Sudhir,Jeff,Kishan
182					
183					
184	Items That May Be Removed from 1.0	10 days	Tue [REDACTED]	Mon [REDACTED]	
185	WPA/TKIP Config Support	2 days	Tue [REDACTED]	Wed [REDACTED]	Yun
186					
187	Priority 1 Print Features	4 days	Tue [REDACTED]	Fri [REDACTED]	
188	Print Stats Table	1 day	Tue [REDACTED]	Tue [REDACTED]	Allan
189	Print Stats Graph	1 day	Wed [REDACTED]	Wed [REDACTED]	Allan
190	Session Roaming History	1 day	Thu [REDACTED]	Thu [REDACTED]	Allan
191	Floor Layout	1 day	Fri [REDACTED]	Fri [REDACTED]	Allan
192					
193	Priority 2 Print Features	6 days	Tue [REDACTED]	Tue [REDACTED]	
194	Information Panel	2 days	Tue [REDACTED]	Wed [REDACTED]	Jeff
195	RF Detect Layout	1 day	Thu [REDACTED]	Thu [REDACTED]	Jeff
196	Client Location Layout	1 day	Fri [REDACTED]	Fri [REDACTED]	Jeff
197	Client Tracking List	2 days	Mon [REDACTED]	Tue [REDACTED]	Jeff
198					
199	HP Openview Integration	10 days	Tue [REDACTED]	Mon [REDACTED]	
200	Registration Files	4 days	Tue [REDACTED]	Fri [REDACTED]	Kishan
201	Sync Up	6 days	Mon [REDACTED]	Mon [REDACTED]	Kishan
202	HP OV Plugin Installation	3 days	Tue [REDACTED]	Thu [REDACTED]	Allan
203					

204	Installation	5 days	Tue	Mon	
205	Solaris	5 days	Tue	Mon	Allan

Resources

ID	Name	Group	Max Units	Peak Units
1	Yun		100%	100%
2	Jim		100%	100%
3	Charleston		100%	0%
4	TBD		100%	0%
5	Allan		100%	300%
6	Sudhir		100%	100%
7	TBH		100%	0%
8	Jeff Marshall		100%	0%
9	Jeff		100%	100%
10	Kishan ^		100%	100%

Assignments

Task ID	Task Name	Resource Name	Work	Start	Finish	% Work Compl
3	Learning Curve	Sudhir	40 hrs	Mon	Fri	10
6	XML Mapping For Device	Yun	8 hrs	Mon	Mon	10
7	Save Plan	Yun	24 hrs	Tue	Thu	10
8	Open Plan	Yun	16 hrs	Fri	Mon	10
9	Delete Plan	Yun	8 hrs	Tue	Tue	10
10	Object Model/Transactions	Jim	40 hrs	Mon	Tue	10
11	DP Simulator Changes	Jim	24 hrs	Wed	Fri	10
12	Network IO	Jim	72 hrs	Mon	Mon	10
14	New Plan	Charleston	40 hrs	Mon	Fri	10
15	Open Plan	Charleston	16 hrs	Mon	Tue	10
16	Save Plan	Charleston	16 hrs	Wed	Thu	10
17	Save As Plan	Charleston	8 hrs	Fri	Fri	10
18	Delete Plan	Charleston	16 hrs	Mon	Tue	10
19	Basic Wizard Updates	Allan	24 hrs	Mon	Wed	10
20	Revert	Allan	16 hrs	Thu	Fri	10
21	Deploy	Allan	40 hrs	Mon	Fri	10

22	View Layouts and UI Navigation	Charleston	80 hrs	Mon [REDACTED]	Tue [REDACTED]	10
22	View Layouts and UI Navigation	Sudhir	80 hrs	Mon [REDACTED]	Tue [REDACTED]	10
24	Basic Device and Ports	Yun	96 hrs	Wed [REDACTED]	Mon [REDACTED]	10
25	Device VLAN	Sudhir	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
27	Config Rules	Allan	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
28	Milestone 1 Unit Tests	Yun	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
28	Milestone 1 Unit Tests	Jim	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
28	Milestone 1 Unit Tests	Charleston	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
28	Milestone 1 Unit Tests	Allan	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
28	Milestone 1 Unit Tests	Sudhir	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
31	AAA	Yun	48 hrs	Wed [REDACTED]	Wed [REDACTED]	10
32	Dot1x	Yun	64 hrs	Thu [REDACTED]	Mon [REDACTED]	10
33	IP Aliasing Support	Kishan	16 hrs	Fri [REDACTED]	Mon [REDACTED]	10
35	RF Planning Design	Sudhir	56 hrs	Mon [REDACTED]	Tue [REDACTED]	10
36	Model Definition + Persistence	Sudhir	40 hrs	Wed [REDACTED]	Tue [REDACTED]	10
37	Floor Wizard (Skeleton)	Sudhir	40 hrs	Wed [REDACTED]	Tue [REDACTED]	10
38	Area Wizard	Sudhir	16 hrs	Wed [REDACTED]	Thu [REDACTED]	10
39	Network Design Operation Wizard	Sudhir	40 hrs	Fri [REDACTED]	Thu [REDACTED]	10
40	Add New Obstacle and Loss Assignments	Sudhir	24 hrs	Fri [REDACTED]	Wed [REDACTED]	10
41	Network Design - Finalize Algorithm	Sudhir	40 hrs	Thu [REDACTED]	Wed [REDACTED]	10
42	Network Design - Algorithm Implementation	Sudhir	64 hrs	Thu [REDACTED]	Mon [REDACTED]	10
43	Calculation and Display of Coverage	Sudhir	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
45	Net IO Infrastructure Updates	Jim	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
46	UI Infrastructure Updates for Perf	Allan	24 hrs	Mon [REDACTED]	Wed [REDACTED]	10
47	Port Level	Allan	64 hrs	Thu [REDACTED]	Mon [REDACTED]	10
48	Chassis Level	Allan	64 hrs	Tue [REDACTED]	Thu [REDACTED]	10
50	Client Design	Yun	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
52	Cluster Model	Yun	16 hrs	Tue [REDACTED]	Wed [REDACTED]	10
53	Mapper Support	Yun	8 hrs	Mon [REDACTED]	Mon [REDACTED]	10
54	Device Interface Support	Jim	16 hrs	Tue [REDACTED]	Wed [REDACTED]	10
55	View Layout Changes	Yun	16 hrs	Thu [REDACTED]	Fri [REDACTED]	10
56	Cluster Sync Logic	Jim	32 hrs	Thu [REDACTED]	Wed [REDACTED]	10

57	Summary GUI Page	Yun	16 hrs	Tue [REDACTED]	Wed [REDACTED]	100
58	Find Client Wizard	Yun	24 hrs	Thu [REDACTED]	Mon [REDACTED]	100
60	Simulate Clusters	Jim	8 hrs	Thu [REDACTED]	Thu [REDACTED]	100
61	Implement Client Queries	Jim	24 hrs	Fri [REDACTED]	Tue [REDACTED]	100
62	Integration with embedded DP Simulator	Jim	112 hrs	Wed [REDACTED]	Mon [REDACTED]	100
64	Design	Yun	32 hrs	Wed [REDACTED]	Mon [REDACTED]	100
64	Design	Jim	8 hrs	Wed [REDACTED]	Wed [REDACTED]	100
65	Jeff Learning Curve	Jeff	40 hrs	Tue [REDACTED]	Mon [REDACTED]	100
66	Spanning Tree Model/Mapping/UI	Jeff	88 hrs	Tue [REDACTED]	Tue [REDACTED]	100
67	Security Admin (UI/Persistence)	Jeff	32 hrs	Wed [REDACTED]	Mon [REDACTED]	100
68	Kishan Learning Curve	Kishan	32 hrs	Mon [REDACTED]	Thu [REDACTED]	100
69	Milestone 2 Unit Tests	Yun	80 hrs	Tue [REDACTED]	Mon [REDACTED]	100
69	Milestone 2 Unit Tests	Sudhir	80 hrs	Tue [REDACTED]	Mon [REDACTED]	100
69	Milestone 2 Unit Tests	Jim	80 hrs	Tue [REDACTED]	Mon [REDACTED]	100
69	Milestone 2 Unit Tests	Jeff	80 hrs	Tue [REDACTED]	Mon [REDACTED]	100
69	Milestone 2 Unit Tests	Kishan	80 hrs	Tue [REDACTED]	Mon [REDACTED]	100
71	Training	Sudhir	16 hrs	Tue [REDACTED]	Wed [REDACTED]	100
73	Integrate Apply/Sync Menu Actions into Single Action and Wizard	Allan	40 hrs	Tue [REDACTED]	Mon [REDACTED]	100
74	Resolve Policy Sync Issues in other functions	Allan	24 hrs	Tue [REDACTED]	Thu [REDACTED]	100
76	ISL Config	Jeff	16 hrs	Tue [REDACTED]	Wed [REDACTED]	100
77	NTP Config	Jeff	16 hrs	Thu [REDACTED]	Fri [REDACTED]	100
78	DNS Client	Jeff	16 hrs	Mon [REDACTED]	Tue [REDACTED]	100
79	Logging Config	Jeff	24 hrs	Wed [REDACTED]	Fri [REDACTED]	100
80	HTTP Config	Jeff	16 hrs	Mon [REDACTED]	Tue [REDACTED]	100
81	ACL	Kishan	56 hrs	Thu [REDACTED]	Fri [REDACTED]	100
82	IGMP Snooping	Allan	32 hrs	Tue [REDACTED]	Fri [REDACTED]	100
83	VLAN Updates	Sudhir	32 hrs	Thu [REDACTED]	Tue [REDACTED]	100
84	RF Planning Updates	Sudhir	192 hrs	Wed [REDACTED]	Mon [REDACTED]	100
86	Initial NetIO API Implementation	Jim	40 hrs	Tue [REDACTED]	Tue [REDACTED]	100
87	Net IO Updates for versioning (Cfg/Image/Bootrom Push, Cfg Pull)	Jim	24 hrs	Wed [REDACTED]	Fri [REDACTED]	100
88	Config File Push	Jim	40 hrs	Mon [REDACTED]	Fri [REDACTED]	100
89	Initial UI Implementation	Yun	40 hrs	Tue [REDACTED]	Mon [REDACTED]	100

90	Version Management UI	Yun	64 hrs	Tue [REDACTED]	Thu [REDACTED]	10
91	Image Push	Yun	40 hrs	Fri [REDACTED]	Thu [REDACTED]	10
92	Image Parsing	Yun	48 hrs	Fri [REDACTED]	Fri [REDACTED]	10
93	Jumpad API (Initial Development)	Allan	40 hrs	Fri [REDACTED]	Thu [REDACTED]	10
94	Jumpad API Complete	Allan	40 hrs	Fri [REDACTED]	Thu [REDACTED]	10
96	Rule System Design Updates	Kishan	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
97	Rule System Implementation	Kishan	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
98	Certificate Handling for DP Comms	Jim	16 hrs	Mon [REDACTED]	Tue [REDACTED]	10
99	Boot status display in UI	Jim	8 hrs	Wed [REDACTED]	Wed [REDACTED]	10
101	Initial integration of syslog viewer with devif	Jeff	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
103	Wireless Related	Jeff	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
104	Wired Related	Jeff	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
105	Milestone 3 Unit Tests	Yun	56 hrs	Tue [REDACTED]	Fri [REDACTED]	10
105	Milestone 3 Unit Tests	Jim	80 hrs	Tue [REDACTED]	Wed [REDACTED]	10
105	Milestone 3 Unit Tests	Sudhir	80 hrs	Tue [REDACTED]	Wed [REDACTED]	10
105	Milestone 3 Unit Tests	Allan	80 hrs	Tue [REDACTED]	Wed [REDACTED]	10
105	Milestone 3 Unit Tests	Jeff	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
105	Milestone 3 Unit Tests	Kishan	80 hrs	Tue [REDACTED]	Wed [REDACTED]	10
107	Custom UI Views	Kishan	80 hrs	Mon [REDACTED]	Tue [REDACTED]	10
109	Work Order Generation	Sudhir	56 hrs	Mon [REDACTED]	Tue [REDACTED]	10
110	Floor Wizard Changes	Sudhir	40 hrs	Tue [REDACTED]	Mon [REDACTED]	10
111	DXF Integration Effort	Sudhir	32 hrs	Fri [REDACTED]	Wed [REDACTED]	10
113	Dual Homing Support	Sudhir	64 hrs	Thu [REDACTED]	Mon [REDACTED]	10
114	Physical Topology Verification	Sudhir	80 hrs	Fri [REDACTED]	Thu [REDACTED]	10
115	Rules Implementation	Kishan	32 hrs	Thu [REDACTED]	Tue [REDACTED]	10
117	Fix Event Viewer Bugs	Jeff	24 hrs	Mon [REDACTED]	Wed [REDACTED]	10
118	STP Model/UI Rework	Jeff	40 hrs	Thu [REDACTED]	Fri [REDACTED]	10
119	Syslog Config/UI Updates	Jeff	24 hrs	Mon [REDACTED]	Thu [REDACTED]	10
120	Cluster Management Updates	Yun	56 hrs	Mon [REDACTED]	Thu [REDACTED]	10
121	Load Sharing Groups/Port Groups	Yun	56 hrs	Fri [REDACTED]	Tue [REDACTED]	10
122	AAA Updates	Yun	64 hrs	Wed [REDACTED]	Fri [REDACTED]	10
123	ACL Mapping Updates	Kishan	40 hrs	Thu [REDACTED]	Wed [REDACTED]	10
124	AP Config Changes	Sudhir	24 hrs	Tue [REDACTED]	Thu [REDACTED]	10
126	AP/RF Level	Allan	80 hrs	Mon [REDACTED]	Tue [REDACTED]	10
127	CLI/XML Import Mapping Only	Jim	80 hrs	Mon [REDACTED]	Thu [REDACTED]	10

128	XML/CLI Export Mapping	Jim	80 hrs	Fri [REDACTED]	Thu [REDACTED]	10
130	Find Client Wizard Updates	Yun	24 hrs	Mon [REDACTED]	Wed [REDACTED]	10
131	Device Status Features	Jeff	80 hrs	Fri [REDACTED]	Thu [REDACTED]	10
133	Initial Licensing Implementation	Kishan	64 hrs	Wed [REDACTED]	Fri [REDACTED]	10
134	Windows XP	Kishan	24 hrs	Mon [REDACTED]	Wed [REDACTED]	10
135	Alpha Integration Work	Jim	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
135	Alpha Integration Work	Yun	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
135	Alpha Integration Work	Jeff	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
135	Alpha Integration Work	Kishan	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
136	Alpha QA Support	Yun	80 hrs	Mon [REDACTED]	Fri [REDACTED]	10
136	Alpha QA Support	Jim	72 hrs	Mon [REDACTED]	Thu [REDACTED]	10
136	Alpha QA Support	Sudhir	56 hrs	Mon [REDACTED]	Tue [REDACTED]	10
136	Alpha QA Support	Jeff	120 hrs	Mon [REDACTED]	Fri [REDACTED]	10
136	Alpha QA Support	Kishan	72 hrs	Mon [REDACTED]	Fri [REDACTED]	10
138	RF Planning Updates	Sudhir	96 hrs	Mon [REDACTED]	Tue [REDACTED]	7
139	DWG Integration Effort	Sudhir	24 hrs	Wed [REDACTED]	Fri [REDACTED]	7
140	Mobility Profile/ACL Cleanup	Kishan	32 hrs	Mon [REDACTED]	Thu [REDACTED]	10
143	Infrastructure	Jim	16 hrs	Mon [REDACTED]	Tue [REDACTED]	10
144	Mobility Domain	Jeff	40 hrs	Mon [REDACTED]	Fri [REDACTED]	10
145	Chassis	Jim	8 hrs	Wed [REDACTED]	Wed [REDACTED]	10
146	MP	Jim	16 hrs	Thu [REDACTED]	Fri [REDACTED]	10
149	Refresh From Net Cleanup	Jim	24 hrs	Mon [REDACTED]	Wed [REDACTED]	10
150	Proxy Wizard Changes	Jim	16 hrs	Thu [REDACTED]	Fri [REDACTED]	10
151	Boot status unhook	Jim	8 hrs	Mon [REDACTED]	Mon [REDACTED]	10
152	Distribute Config/Image Updates	Jim	8 hrs	Tue [REDACTED]	Tue [REDACTED]	10
153	Run Rules On Upload/Import	Jim	8 hrs	Wed [REDACTED]	Wed [REDACTED]	10
154	Inventory Report	Jim	32 hrs	Thu [REDACTED]	Tue [REDACTED]	10
157	Client History	Yun	32 hrs	Mon [REDACTED]	Thu [REDACTED]	10
158	Client RF Topology	Yun	40 hrs	Fri [REDACTED]	Thu [REDACTED]	20
161	RF Aggregation	Allan	32 hrs	Wed [REDACTED]	Mon [REDACTED]	90
162	Client Level	Allan	40 hrs	Tue [REDACTED]	Mon [REDACTED]	90
165	Print Spider View	Allan	8 hrs	Tue [REDACTED]	Tue [REDACTED]	100
166	Save Stats Table To File	Allan	16 hrs	Wed [REDACTED]	Thu [REDACTED]	100
167	Export Event list	Allan	8 hrs	Fri [REDACTED]	Fri [REDACTED]	100
170	Wired Authen Port Updates	Jeff	40 hrs	Mon [REDACTED]	Fri [REDACTED]	100
171	Guest VLAN Support	Yun	24 hrs	Fri [REDACTED]	Tue [REDACTED]	100
172	SNMP (Reduced Functionality)	Jeff	24 hrs	Mon [REDACTED]	Wed [REDACTED]	100

	Config Support					
173	Syslog Updates	Jeff	16 hrs	Thu [REDACTED]	Fri [REDACTED]	
174	Redundant Port Support	Jeff	24 hrs	Mon [REDACTED]	Wed [REDACTED]	
177	Control/Config	Kishan	40 hrs	Fri [REDACTED]	Thu [REDACTED]	10
178	Visibility Verification/Display/Monitoring	Kishan	96 hrs	Fri [REDACTED]	Mon [REDACTED]	
181	Beta System Test (includes Optimization/Scaling Work)	Yun	200 hrs	Mon [REDACTED]	Fri [REDACTED]	
181	Beta System Test (includes Optimization/Scaling Work)	Jim	200 hrs	Mon [REDACTED]	Fri [REDACTED]	
181	Beta System Test (includes Optimization/Scaling Work)	Sudhir	200 hrs	Mon [REDACTED]	Fri [REDACTED]	
181	Beta System Test (includes Optimization/Scaling Work)	Jeff	200 hrs	Mon [REDACTED]	Fri [REDACTED]	
181	Beta System Test (includes Optimization/Scaling Work)	Kishan	200 hrs	Mon [REDACTED]	Fri [REDACTED]	
185	WPA/TKIP Config Support	Yun	16 hrs	Tue [REDACTED]	Wed [REDACTED]	
188	Print Stats Table	Allan	8 hrs	Tue [REDACTED]	Tue [REDACTED]	
189	Print Stats Graph	Allan	8 hrs	Wed [REDACTED]	Wed [REDACTED]	
190	Session Roaming History	Allan	8 hrs	Thu [REDACTED]	Thu [REDACTED]	
191	Floor Layout	Allan	8 hrs	Fri [REDACTED]	Fri [REDACTED]	
194	Information Panel	Jeff	16 hrs	Tue [REDACTED]	Wed [REDACTED]	
195	RF Detect Layout	Jeff	8 hrs	Thu [REDACTED]	Thu [REDACTED]	
196	Client Location Layout	Jeff	8 hrs	Fri [REDACTED]	Fri [REDACTED]	
197	Client Tracking List	Jeff	16 hrs	Mon [REDACTED]	Tue [REDACTED]	
200	Registration Files	Kishan	32 hrs	Tue [REDACTED]	Fri [REDACTED]	
201	Sync Up	Kishan	48 hrs	Mon [REDACTED]	Mon [REDACTED]	
202	HP OV Plugin Installation	Allan	24 hrs	Tue [REDACTED]	Thu [REDACTED]	
205	Solaris	Allan	40 hrs	Tue [REDACTED]	Mon [REDACTED]	